DRAFT March 2013
Alameda County Flood Control and Water Conservation District
REQUEST FOR PROPOSAL

Drainage Master Plan Study

l. Introduction

The Alameda County Flood Control and Water Conservation District (District) is seeking
proposals from shortlisted firms (Consultants) that wish to provide hydrologic and hydraulic
modeling and professional engineering services for a drainage master plan study of District
facilities. The District intends to enter into a contract with the Consultant for a maximum period
of two years.

This Request for Proposal (RFP) generally describes the project, the anticipated scope of
services, the requisite consultant experience and capabilities and the information that must be
included in the proposal. Failure to submit information in accordance with the RFP
requirements and procedures may be cause for disqualification.

The written proposals will be evaluated on thoroughness, completeness and content as
described under Section VI “Form of the Proposal” of this RFP. The District intends to conduct
oral interviews with the top ranking Consultants (up to four). It will be required that the
Consultants make oral presentations of their proposals at the interviews.

Final ranking will be based on proposals, presentations, and oral interviews. The top-ranked
firm will be invited to enter into a Standard Agreement with the District. A sample Agreement
can be viewed on our website at www.acgov.org/pwa. Under “Doing Business With Us,” click
on “Current List of RFQs/RFPs.” Please note the Standard Agreement provisions are Alameda
County standard language and cannot be altered.

The District expects that the Consultant will use its experience and knowledge to make
recommendations and refine the scope of work needed to satisfy District objectives for the
project.

Il. Background

It is desired to fully evaluate certain District facilities to ascertain their condition, identify capacity
issues, structural deficiencies and other problems and then develop a programmed approach to
implementing capital improvements based on District design criteria to bring the facilities up to
current District standards and provide levels of flood protection acceptable to the District.
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Ill.  Scope of Services

A. Scope of Services — General Tasks.

1. Project Management. This includes, but is not limited to, preparing project

schedules, budgets, reports, coordinating with the District, and performing quality
control by monitoring all project activities. Components may also include, but are
not limited to:

a.

d.

Project Meetings. Consultant shall schedule, attend and conduct meetings
with District staff and others to discuss issues relevant to the project(s).
Consultant shall prepare reports, maps, charts, etc. for use in meetings with
the District, other governmental agencies and/or the public. Consultant shall
record meeting minutes, including issues discussed and agreements made.

Meetings may be scheduled for, but are not limited to:

i. Project kick-off meeting.

ii. Site visit meeting(s).

iii. Periodic project update meetings with District staff.

iv. Coordination meetings with other public agencies.

v. Community outreach/public meeting(s)

vi. Consultant team meetings, if there are subconsultants.

Project Schedule. Prepare a Microsoft Project schedule (Professional 2010
version) at a sufficient level of detail to show a clear understanding of the
precise work required to meet the project goals, objectives and delivery
timeline. The schedule shall show the interdependencies among tasks and
interim and final milestones for project completion.

Project Files. Consultant shall assemble and maintain project files that
include all documentation and data resulting from or related to Consultant’s
services for the projects, including but not limited to survey files, engineering
computations, assumptions, working drawings, meeting minutes, all

correspondence, digital image and video libraries, etc.

Respond to requests for information.

2. Reports. Prepare project reports (hardcopy and digital formats, as may be
appropriate), including the following:

a.

Field investigation reports, including all data collected during the
reconnaissance process and all pictures and video.

Monthly project status reports that are sufficiently detailed for District staff to
determine if the Consultant is performing to expectations and is on schedule
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and on budget, and to communicate interim findings and convey discovery of
any difficulties or special problems that need to be remedied.

Technical memoranda, including analysis and evaluation for each facility and
identified alternative improvements.

Design recommendation report(s), including design alternatives analysis.

Final report.

Deliverables. Deliver the Drainage Master Plan documents, database, models,
and maps to the District. The deliverables shall be organized so that they are
fully accessible and usable by the District.

B. Scope of Services - Phase One Tasks.

1.

Flood Control Facilities Evaluation. Prepare hydrologic and hydraulic models

and a GIS database of the studied watersheds, including all District facilities, and
all pertinent flood control and storm drainage system facilities.

a.

Perform facilities reconnaissance. Conduct field visits to verify actual
field conditions versus construction drawings and to ascertain existing
conditions including siltation, erosion, structural deterioration, etc., and photo
document the District’s flood control and storm drainage system.

Assessment of existing data. Gather and evaluate all information,
including existing as-built plans, databases, surveys, LIiDAR, reports,
existing hydrologic and hydraulic models, etc. to develop a GIS database of
the District's Flood Control and Drainage System infrastructure and
watershed characteristics relevant to this project. Gaps in the data shall be
identified and documented for discussion with the District.

Review any existing models and supporting maps and update as necessary
to reflect current land use and/or land use designated in the local General
Plan. The District will provide any existing topographic coverage of the
project area. This may include ground survey points, raw LIiDAR, DTMs,
point clouds, and paper records. Use of GIS and AutoCAD Civil 3D software
will be necessary.

Consultant shall make an independent assessment of the accuracy of the
information provided by the District, as well as information obtained from
other sources concerning existing conditions and conduct further
investigations of existing conditions as necessary to perform the required
tasks. Consultant shall rely on the results of their own independent
investigations and not solely on information provided by the District.

GIS data layers. Data Development and Input, including creating
hydrologic data layers and hydraulic data layers in a geodatabase format.

Study Data-GIS linkage. Link project study data, including watershed

parameters, as-built drawings, digital images, cross-sections, rainfall data,
hydrographs, hydraulic profiles, flood extents, etc., to GIS.

-3-



Request for Proposal
Drainage Master Plan Study
DRAFT March 2013

e. Hydrologic and Hydraulic Models. The consultant shall develop linked
dynamic hydrologic and hydraulic models to simulate both event based and
continuous storms. The models shall consist of link-able hydrologic and
one- and two-dimensional hydraulic models.

The hydrologic model should be capable of simulating rainfall-runoff
transformations using physically-based methods, and should be capable of
reflecting conveyance capacities in the watersheds, storage in the
watersheds, and backwater effects on flows at the junction with the hydraulic
models. Additionally, the hydraulic models should be capable of accounting
for pipe system junction losses and should be capable of specifically
simulating open channel bridges, crossings and pump stations. The
hydraulic models shall also be capable of simulating two-dimensional flexible
mesh depth average flow for overbank flooding.

The models shall use existing available models that have been developed to
the extent possible. Use surveyed cross-sections, LIDAR and as-built
construction drawings to develop model geometry. The hydrologic and
hydraulic models shall be prepared to run select design storms as directed
by the District.

f.  Model Calibration. The hydrologic and hydraulic models shall be calibrated
using available stream gage and precipitation data from recent storms. The
precipitation data shall be used to ‘ground-truth’ radar rainfall data for use in
the calibration and validation. A minimum of three to four historical storms
should be used for model calibration and validation. The calibrated models
shall be used to evaluate the existing system for design storms, to identify
design deficiencies, and to develop floodplain maps of the existing
conditions.

Flood Control and Storm Drain System Improvements Alternative Evaluation.
Analyze the results of the modeling to conceptualize and propose several
watershed-based alternative solutions to each of the identified problems.
Develop conceptual designs with visual representations of various alternatives
and prepare preliminary estimates of cost. Make recommendations for
improvement programs. The recommendations shall weigh cost, constructability,
environmental concerns and opportunities such as streambed and habitat
restoration, and stakeholder concerns.

Flood Control and Storm Drain System Master Plan Document and Floodplain
Maps. Develop a Storm Drainage System Master Plan report that documents the
system and the models, maps existing floodplains, provides plan and profile
drawings of each of the major conveyance components of the District’'s system
and clearly lays out the recommended improvements. Preparation of the
floodplain maps shall conform to FEMA mapping standards. The Consultant shall
give presentations to the District on the development and use of hydrologic &
hydraulic models and their results.
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C. Scope of Services - Phase Two Tasks (Optional).

1. Preliminary Construction Documents. Prepare preliminary plans, specifications
and estimates of cost for the improvement of select facilities based on
alternatives preferred by the District.

2. EEMA Applications for Letter of Map Revision. Prepare preliminary Conditional
Letter of Map Revision (CLOMR) applications and Letter of Map Revision
(LOMR) applications and supporting documentation for submittal to FEMA as
directed by the District.

3. Assist in conducting community outreach and public meetings. When requested
by the District, the consultant shall participate in public information, community
outreach, and/or public hearings and meetings related to individual projects.
Consultant shall gather information from the community and local agencies
regarding individual projects and assist the District in answering questions
related to proposed capital improvement projects.

The Consultant may also be required to prepare reports and exhibits to be used
in presentations, hearings, and/or meetings with the public and other
governmental agencies.

4. Coordination with other agencies. Consultant may be required to participate in
coordinating design efforts with other governmental agencies, community groups
and/or property owners.

5. Permits. In cooperation with the District, the Consultant shall ensure that all
permit requirements directly related to project tasks will be identified and fully
met. Consultant shall ensure that permit requirements are incorporated into the
preliminary project plans and specifications.

6. Rights of Way. Determine right of way needs for preferred project alternatives.
The above scope of work is a general outline of the Drainage Master Plan Study and will be
developed in more detail after the selection of the top firm and during the development of the

actual contract.

IV. Consultant Experience and Capabilities

Consultants proposing on this contract must have in-depth knowledge of and demonstrable
practical experience with large-scale, complex hydrologic and hydraulic modeling for
geomorphic, hydrologic, and hydraulic conditions similar to that found in western Alameda
County, and development of Geographical Information Systems (GIS) databases.

More specifically, the District expects that the Consultant will have:

A. Experience and demonstrable proficiency in the development of GIS databases for
documenting the development of models, in the application of GIS to modeling efforts,
in evaluating the data, and in the use of GIS for clearly and accurately depicting
model results.
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Experience and demonstrable proficiency in organization and interpretation of large
data sets including but not limited to as-built plans, databases, LIiDAR, survey, field
data, and hydrologic and hydraulic models.

An understanding of a variety of hydrologic and one- and two-dimensional flexible-
mesh hydraulics modeling software packages, including an understanding of the
algorithms that drive the models and an understanding of how various models interact
with each other.

Experience and demonstrable proficiency in the use of gage-adjusted radar rainfall
data for the use in calibrating hydrologic models.

Demonstrated proficiency in building, documenting, calibrating, and validating event-
based and continuous hydrologic models, and one-dimensional and two-dimensional
unsteady-state hydraulic models.

Direct experience in one-dimensional and two-dimensional floodplain mapping per
FEMA requirements and in preparing FEMA Letter of Map Revisions (LOMRSs) and
Conditional LOMRs (CLOMRS).

An understanding and proficiency in developing appropriate boundary conditions for
hydraulic modeling, including variable tidal elevations and creek/estuary/marshland
hydraulic interaction.

Experience and demonstrable proficiency in innovative technologic approaches to
increasing the quality and efficiency of the development of large-scale, complex
hydrologic and hydraulic models and GIS databases.

Experience and demonstrable proficiency in the Quality Assurance and Quality
Control of large-scale, complex hydrologic and hydraulic models and GIS databases.

A demonstrable systematic, thorough, and creative approach to watershed based
alternatives development and evaluation for flood control facilities.

Experience and demonstrable proficiency in flood control and drainage facility design,
and operational optimization, including identifying and balancing various goals (flood
control, recreation, water quality, system capacity, etc.).

Excellent communications skills, including but not limited to report preparation;
information depiction through maps, charts, graphs, etc.; preparation of visual aids for
use at public hearings and meetings with governmental agencies and special interest
groups; presentations to and negotiations with regulatory agencies such as the U.S.
Army Corps of Engineers, Regional Water Quality Control Board, State Department of
Fish & Game, and FEMA consultants; and presentations to the general public.

Comprehensive project management skills, including a demonstrated commitment to
quality, schedule and budget control, resource allocation, and responsiveness to
District needs and requests. The Consultant will participate in monthly status report
meetings with District staff, and possibly other people, to review work status and
progress.
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V. Conduct of the Work

This assignment is intended to be a cooperative effort between the District and Consultant staff.
The Consultant is expected to provide all the necessary technical resources and skills, support
services, and the related project management of these resources. Consultant is required to
provide a management plan as described under Section VI.E.2.

The consultant is responsible for taking all necessary safety precautions in the performance of
its services. Due to the necessity to enter active storm drain facilities to fulfill this contract, the
Consultant must be trained and hold appropriate permits for confined space work. The
Consultant must provide traffic control (as needed) in accordance with the most currently
adopted California Manual on Uniform Traffic Control Devices, and all necessary permits.

District staff will provide the overall project management and administrative direction.

VI. Form of the Proposal

Proposal content and completeness are important and, although proposal length is not limited,
the District appreciates brevity. Clarity and conciseness are essential and will be considered in
assessing the proposer’s capabilities.

The Proposal shall be presented at the firm’s interview. Four (4) copies will be required for
distribution to interview panel members at the start of the interview. The firm will then have a
maximum time of 40 minutes to present the Proposal based on the Scope of Work discussed
above. A structured question and answer session will immediately follow.

In order to simplify the process and to obtain the maximum degree of comparability, the
proposal should be organized in the following manner:

A. Transmittal letter.

B. Title page - Show the RFP subject, the name of the proposer’s firm, address,
telephone number, name of the contact person and their e-mail address, and the
date.

C. Table of Contents - Include a clear identification of the material by section and page
number.

D. Narrative - The Consultant shall provide a narrative (maximum of two pages)
outlining the reasons why your firm should be selected to provide the requested
services.

E. Proposal Content:
1. Overview and Summary (10% relative weight). This section should clearly convey

the Consultant’s understanding of the work and project approach. Consultant
should address the following:

a. Understanding of the purpose of the project as specified in “Section Il
Scope of Services.” The scope of services described in Section Il is only a
rough outline. Identify other activities that you propose to implement in
support of the required tasks. Identify all tasks or activities that would be
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fully supported by your organization and those that would require assistance
from the District.

Summary of the overall approach to the project and the methodologies that
will be used, and administrative and operational management expertise that
will be employed.

Management Plan & Technical Expertise (50% relative weight). This section

should describe the Consultant’s approach to management of the work and point
to the technical capabilities of the project team members. If the proposal is a
team effort, the allocation of work to the team members should be indicated. The
management plan should describe the following:

a.

Organizational work assignments structure, including work elements and
sub-elements performed by any subcontractors.

Staffing plan, including the names and qualifications of key personnel and
the assignment of personnel to individual work elements. Resumes should
be attached as an appendix. Staffing assignments should be specific
enough to demonstrate understanding of skills required and commitment of
proper resources. Any changes in staffing must be mutually agreed upon by
the Consultant and District.

Project management approach, including the role of the prime contractor
and subcontractors, if any, and any specific features of the management
approach that require explanation. Include a description of subcontractor
supervision if applicable.

Quiality Assurance and Quality Control Procedures. Provide a description of
the techniques to be used to provide quality control and assurance. Include
a narrative of how the District’s data quality objectives will be addressed.

Because of the highly technical nature of the work proposed under this
contract, changes in staffing that result in a substitution of less qualified
personnel may be grounds for termination of the contract.

SLEB participation: The District supports Alameda County’s efforts to
contract with small local emerging businesses (SLEBs). If a portion of the
work is subcontracted and if Consultant is not a small local emerging
business (SLEB), consultant will be required to partner, joint venture or
subcontract a minimum of 20% of the estimated contract award to a SLEB
firm in order to be eligible for the contract award.

Indicate whether proposing firm(s) and other firms serving as subcontractors
are certified SLEBs. Indicate the percentage of work to be performed by
SLEBs. Indicate if prime Consultant has an office located in Alameda
County.

For more information regarding the SLEB program, go to:
www.acgov.org/auditor/sleb.
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3. Detailed Work Plan (10% relative weight). The Consultant should include a full
description of the work elements and the proposed methodology. The work
description should be detailed to a sufficient level (work elements, sub-elements,
etc.) to show a clear understanding of the precise work required to meet project
goals and objectives. Provide a detailed description covering all the discussed
requirements. Discuss the reasons for any changes made to the scope of work
as outlined in Section IIl.

4. Project Delivery Schedule (5% relative weight). Include a schedule with major
milestones. It is anticipated that the Consultant contract will be approved by the
Alameda County Board of Supervisors before the end of May 2013.

5. Experience, Qualifications and References (25% relative weight).

a. Examples of the firm’s experience with similar projects and the firm’s ability
to meet the skills and qualifications outlined in “IV. Consultant Experience
and Capabilities.”

b. Provide a project listing of similar work, including organizations’ names and
contacts (minimum three).

VIl. Small Local Emerging Business (SLEB) Certifications for Consultant Firm and

Subconsultants

The County is vitally interested in promoting the growth of small and emerging local businesses
by means of increasing the participation of these businesses in the County’s purchase of goods
and services. As a result of the County’s commitment to advance the economic opportunities of
these businesses the following provisions shall apply to the RFP:

A.

If Consultant is a locally owned business, the Consultant will receive a preference
award of five percent (5%) of the maximum evaluation points. If Consultant is
certified by the County as either a small and local or an emerging and local business,
the Consultant will receive a preference award of ten percent (10%) of the maximum
evaluation points; 5% for being local plus 5% for being small or emerging.

Consultants not meeting the small or emerging local business requirements set forth
above do not qualify for a preference award and must subcontract with one or more
County certified small and/or emerging local businesses for at least twenty percent
(20%) of the total contract amount in order to be considered for the contract award.
SLEB subcontractors must be independently owned and operated form the prime
contractor with no employees of either entity working for the other. Consultant, in its
Proposal, must provide written documentation evidencing a firm contractual
commitment to meeting this minimum local participation requirement. Participation of
a small and/or emerging local business must be maintained for the term of any
contract resulting from the RFP. Evidence of participation shall be provided
immediately upon request by the District at any time during the term of such contract.

The District reserves the right to waive these small/lemerging local business
participation requirements in this RFP if the additional estimated cost to the District
which may result from inclusion of these requirements, exceeds five percent (5%) of
the total estimated contract amount or Ten Thousand Dollars ($10,000), whichever is
less.
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D. The following entities are exempt from the Small and Emerging Local Business
(SLEB) requirements as described above and are not required to subcontract with a
SLEB:

a. Non-profit community based organizations (CBOs) that are providing services on
behalf of the County directly to County clients/residents;

b.  Non-profit churches or non-profit religious organizations (NPO);
c. Public schools and universities; and
d. Government agencies

Non-profits must provide proof of their tax exempt status. These are defined as
organizations that are certified by the U.S. Internal Revenue Service as 501(c)3.

If additional information is needed regarding this requirement, please contact the Auditor-
Controller’'s Office of Contract Compliance (OCC) located at 1221 Oak Street, Room 249,
Oakland, CA 94612, at telephone number (510) 891-5500, fax (510) 272-6502, or via
email at ACSLEBcompliance@acgov.orqg.

Subject to the requirements of the SLEB program and the criteria of each procurement
process, the maximum evaluations preference points for a consultant being a certified
SLEB is ten percent (10%); five percent (5%) local and five percent (5%) certified.
Compliance with the SLEB program is required for goods, services and professional
services contracts, including but not limited to architectural, landscape architectural,
engineering, environmental, land surveying, and construction project management
services projects.

VIIl. Special Contract Requirements

A. Consultant shall conform to the requirements of the First Source program. For more
information regarding the First Source program, go to
www.acgov.org/auditor/sleb/sourceprogram.htm.

B. As stated in Section 11 of said Agreement, Consultant is required to submit a
Certificate of Insurance. Information on insurance requirements can be found in the
document “Professional Services Agreement District - Appendix C,” which can be
viewed on our website at www.acgov.org/pwa. Under “Doing Business With Us,” click
on “Current List of RFQs/RFPs.”

C. Consultant shall also adhere to all appropriate provisions of the California Labor
Code, in particular with Division 2, Part 7, Chapter 1, Articles 1-3. Information on the
labor code requirement can be found in the “Professional Services Agreement
District” in Section 33 “Labor Code Requirements.” Labor performed under this
contract shall be subject to payment of prevailing wage. Wage rates for this contract
are on file and available for review at the District's office at 399 Elmhurst Street,
Hayward, CA 94544,

D. Consultants who do business with the District shall hold the District and the County of
Alameda, their Boards of Supervisors, officers, agents and employees, harmless from
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liability of any nature or kind, including cost and expenses, for infringement or use of
any unpatented invention, article or appliance furnished or used in connection with the
contract or purchase order, as provided in Section 8 of the District's Standard
Professional Services Agreement, a copy of which may be found at
Www.acgov.org/pwa.

E. Consultant understands, acknowledges and agrees that any intellectual property
developed pursuant to any agreement entered into between Consultant and the
District shall become property of the District and Consultant shall not seek to
copyright or patent any such intellectual property.

F. Consultant shall review the sample standard agreement, which can be viewed on our
website at www.acgov.org/pwa, and if Consultant finds they have concerns with the
standard language, Consultant shall note these exceptions in their proposal.

IX. Pre-proposal Meeting

A mandatory pre-proposal meeting will be held on Thursday, March 21, 2013 at 10:00 a.m. at
the Alameda County Public Works building located at 399 Elmhurst Street, 2™ Floor Annex
Training Room, in Hayward.

X. RFP Submittal Deadline

One original, signed by an officer authorized to bind the company, and four copies of the
proposal must be received at the Alameda County Public Works Agency at the address below
by 4:00 p.m. PDT on Thursday, April 11, 2013. Submittals received after that date and time
will not be considered and shall be returned to the consultant unopened. Fax or e-mail
submittals will not be accepted.

Alameda County Flood Control and Water Conservation District
399 Elmhurst Street, Room 113
Hayward, CA 94544
Attention: Rohin Saleh, P.E., CFM
Project Manager

Xl. Proposal Protest/Appeals Process

The District prides itself on the establishment of fair and competitive contracting procedures and
the commitment made to following those procedures. The following is provided in the event that
proposers wish to protest the proposal process or appeal the recommendation to award a
contract for this project.

A. Any Proposal protest by any Proposer regarding any other Proposal must be
submitted in writing to the General Manager, Alameda County Flood Control and
Water Conservation District, 399 Elmhurst Street, Room 113, Hayward CA 94544,
Fax: (510) 782-1939, before 5:00 p.m. of the EIETH (5™ business day following the
date of issuance of the Notice of Intent to Award, not the date received by the
Proposer. A Proposal protest received after 5:00 p.m. is considered received as of
the next business day.
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The Proposal protest must contain a complete statement of the reasons and
facts for the protest.

The protest must refer to the specific portions of all documents that form the
basis for the protest.

The protest must include the name, address, email address, fax number and
telephone number of the person representing the protesting party.

The District will transmit a copy of the Proposal protest to all proposers as soon
as possible after receipt of the protest.

Upon receipt of written protest, General Manager, or designee will review and
evaluate the protest and issue a written decision. The General Manager, may, at
his or her discretion, investigate the protest, obtain additional information, provide
an opportunity to settle the protest by mutual agreement, and/or schedule a
meeting(s) with the protesting Proposer and others (as appropriate) to discuss
the protest. The decision on the Proposal protest will be issued at least ten (10)
business days prior to the Board hearing or award date.

The decision will be communicated by e mail or fax, and certified mail and will
inform the proposer whether or not the recommendation to the Board in the
Notice of Intent to Award is going to change. A copy of the decision will be
furnished to all Proposers affected by the decision. As used in this paragraph, a
Proposer is affected by the decision on a Proposal protest if a decision on the
protest could have resulted in the Proposer not being the apparent successful
Proposer on the RFP.

The decision of the General Manager on the Proposal protest may be appealed
to the Auditor- Controller’s Office of Contract Compliance (OCC) located at 1221
Oak St., Rm. 249, Oakland, CA 94612, Fax: (510) 272-6502. The Proposer
whose Proposal is the subject of the protest, all Proposers affected by the
General Manager’'s decision on the protest, and the protestor have the right to
appeal if not satisfied with the General Manager’s decision. All appeals to the
Auditor-Controller's OCC shall be in writing and submitted within five (5) business
days following the issuance of the decision by the General Manager, not the date
received by the Proposer. An appeal received after 5:00 p.m. is considered
received as of the next business day.

The appeal shall specify the decision being appealed and all the facts and
circumstances relied upon in support of the appeal.

In reviewing protest appeals, the OCC will not re-judge the proposal(s). The
appeal to the OCC shall be limited to review of the procurement process to
determine if the contracting department materially erred in following the
RFP/RFQ or, where appropriate, District contracting policies or other laws and
regulations.

The appeal to the OCC also shall be limited to the grounds raised in the original

protest and the decision by the General Manager. As such, a Proposer is
prohibited from stating new grounds for a Proposal protest in its appeal.
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11. The decision of the Auditor-Controller's OCC is the final step of the appeal
process. A copy of the decision of the Auditor-Controller’'s OCC will be furnished
to the protestor, the Proposer whose Proposal is the subject of the Proposal
protest, and all Proposers affected by the decision.

12. The District will complete the Proposal protest/appeal procedures set forth in this
paragraph before a recommendation to award the Contract is considered by the
Board of Supervisors.

13. The procedures and time limits set forth in this paragraph are mandatory and are
each Proposer's sole and exclusive remedy in the event of Proposal Protest. A
Proposer’s failure to timely complete both the Proposal protest and appeal
procedures shall be deemed a failure to exhaust administrative remedies.
Failure to exhaust administrative remedies, or failure to comply otherwise with
these procedures, shall constitute a waiver of any right to further pursue the
Proposal protest, including filing a Government Code Claim or legal
proceedings.

XIl.  Important Dates

Consultant SOQ’s Due February 27, 2013
Short Listed Firms Notification March 14, 2013
Mandatory Pre-proposal Meeting March 21, 2013
Proposal Submittal Deadline April 11, 2013
Presentations/Oral Interviews April 18, 2013

Notice of Award/Selection Notifications April 24, 2013

Contract Negotiations Beginning April 24, 2013
Board of Supervisors Approval June 2013

The District reserves the right to reject any and all proposals or issue subsequent RFP’s. ltis to
be understood and agreed by the Consultant that this RFP does not obligate District to pay any
costs incurred by consultant in the preparation and submission of a proposal, or participating in
an oral interview, if conducted. District reserves the right to approve or reject any sub-
consultants proposed for work under this proposal.

Do not submit confidential, proprietary, or trade secret material as the District cannot guarantee
any part of the submission will be maintained as confidential. Submissions may be considered
public records subject to public disclosure.

If you have any technical questions related to this RFP or the RFP process, please contact
Andrew Otsuka by email at andy@acpwa.org, and the question(s) and its response will be
posted on the District web page, http://www.acgov.org/pwal.

-13 -


mailto:andy@acpwa.org
http://www.acgov.org/pwa/

